


SRISHTI RAO

PES1UG24CS470

PROBLEM STATEMENT 39: SECOND-HAND ESCROW MARKET PLACE

KANBAN

BACKLOG WITH 7 STORIES (5FR AND 2NFR)



1 EPIC

KBPS39-1

1

Second-Hand Product Escrow Marketplace

Description

Develop a secure peer-to-peer marketplace where buyer payments are held in escrow, products are independently inspected, buyers can approve or reject items, funds are released after verification, and disputes can be raised when necessary.

Child work items

0% Done

Work	Pri...	Stor...	As...	Status
KBPS39-2 FR-001: Fund Order into Escrow	^ H	5	U	Backlog
KBPS39-3 FR-002: Submit Inspection Report	^ H	5	U	Backlog
KBPS39-4 FR-003: Approve or Reject Item	^ H	3	U	Backlog
KBPS39-5 FR-004: Release Escrow Funds	= M	5	U	Backlog

Backlog

Improve Epic

Your pinned fields

Story Points

None

Details

Assignee

Unassigned

Assign to me

Reporter

SR Srishti Rao

Labels

None

Due date

None

Start date

None

Priority

Medium

ALL STORIES HAS SECOND-HAND ESCROW MARKET PLACE (EPIC) AS PARENT

Work	Pri...	Stor...	As...	Status
KBPS39-2 FR-001: Fund Order into Escrow	^ H	5	U	Backlog
KBPS39-3 FR-002: Submit Inspection Report	^ H	5	U	Backlog
KBPS39-4 FR-003: Approve or Reject Item	^ H	3	U	Backlog
KBPS39-5 FR-004: Release Escrow Funds	= M	5	U	Backlog
KBPS39-6 FR-005: Raise Dispute	= M	3	U	Backlog
KBPS39-7 NFR-001: Freeze Escrow During Dispute	^ H	5	U	Backlog
KBPS39-8 NFR-002: Encrypt Escrow and Payment Data	^ H	8	U	Backlog

7 STORIES WITH DESCRIPTION AND STORY POINTS

FR-001

KBPS39-1 / KBPS39-2

1

FR-001: Fund Order into Escrow

Description

As a buyer, I want my payment to be locked in escrow until the product is inspected, so that my money is protected before verification.

Subtasks

Add subtask

Linked work items

Add linked work item

Confluence content

Product requirements

Try template

Backlog

Improve Story

Your pinned fields

Story Points5

Details

Assignee

Unassigned

Assign to me

Reporter

SR Srishti Rao

Labels

None

Due date

None

Start date

None

FR-002

KBPS39-1 / KBPS39-3

1

FR-002: Submit Inspection Report

Description

As an inspection agent, I want to submit a pass/fail certification report with photographic evidence, so that the product condition can be verified objectively.

Subtasks

Add subtask

Linked work items

Add linked work item

Confluence content

Product requirements

Try template

Backlog

Improve Story

Your pinned fields

Story Points5

Details

Assignee

Unassigned

Assign to me

Reporter

SR Srishti Rao

Labels

None

Due date

None

Start date

None

Priority

High

FR-003

KBPS39-1 / KBPS39-4

1

FR-003: Approve or Reject Item

+

...

→

▼ Description

As a buyer, I want to approve or reject the item within 48 hours of receiving the inspection report, so that I retain control over the transaction.

Subtasks

Add subtask

Linked work items

Add linked work item

Confluence content ⓘ

...

Product requirements

Try template

Backlog ▼ ⚡ ⬆ Improve Story

▼ Your pinned fields

Story Points 3

▼ Details

Assignee

Unassigned

Assign to me

Reporter

SR Srishti Rao

Labels

None

Due date

None

Start date

None

Priority

High

FR-004

KBPS39-1 / KBPS39-5

1

FR-004: Release Escrow Funds

+

...

→

▼ Description

As a seller, I want escrow funds to be released after buyer approval or automatically after 48 hours when the inspection passes, so that I receive payment after the verification process.

Subtasks

Add subtask

Linked work items

Add linked work item

Confluence content ⓘ

...

Product requirements

Try template

Backlog ▼ ⚡ ⬆ Improve Story

▼ Your pinned fields

Story Points 5

▼ Details

Assignee

Unassigned

Assign to me

Reporter

SR Srishti Rao

Labels

None

Due date

None

Start date

None

Priority

Medium

FR-005

KBPS39-1 / KBPS39-6

1

FR-005: Raise Dispute

Description

As a buyer, I want to raise a dispute when the inspection report or product condition is contested, so that the order can be reviewed through the dispute-resolution process.

Subtasks

Add subtask

Linked work items

Add linked work item

Confluence content

Product requirements

Try template

Backlog

⚡

Improve Story

Your pinned fields

Story Points3

Details

Assignee

Unassigned

Assign to me

Reporter

SR Srishti Rao

Labels

None

Due date

None

Start date

None

Priority

Medium

NFR-001

KBPS39-1 / KBPS39-7

1

NFR-001: Freeze Escrow During Dispute

Description

As an admin, I want escrow funds to be frozen immediately when a dispute is raised and withdrawals to be prevented during investigation, so that financial loss is prevented.

Subtasks

Add subtask

Linked work items

Add linked work item

Confluence content

Product requirements

Try template

Backlog

⚡

Improve Story

Your pinned fields

Story Points5

Details

Assignee

Unassigned

Assign to me

Reporter

SR Srishti Rao

Labels

None

Due date

None


Start date

None


Priority

High

NFR-002



TASK AND SUBTASK(7 EACH)



EACH TASK LINKED TO CORRESPONDING STORY, HAS SECOND-HAND ESCROW MARKET PLACE (EPIC) AS PARENT AND A SUBTASK

TASK 1

KBPS39-1 / KBPS39-9

1

Implement escrow payment locking

Description

Implement the functionality required to lock the buyer's payment in escrow until the product inspection is completed.

Subtasks

0% Done

Work	Pri...	Stor...	As...	Status
KBPS39-10 Verify payment lock status	M.		U	Backlog

Linked work items

relates to

[KBPS39-2 FR-001: Fund Order into Escrow](#)

Backlog

Improve Task

Details

Assignee

Unassigned

Assign to me

Reporter

SR Srishti Rao

Labels

None

Due date

None

Start date

None

Priority

Medium

Parent

[KBPS39-1 Second-Hand Produ](#)

Development

SUBTASK 1

KBPS39-1 / KBPS39-11

1

Implement inspection report submission

Description

Implement the functionality required for the inspection agent to submit a pass/fail certification report with photographic evidence.

Subtasks

0% Done

Work	P...	St...	A...	Status
KBPS39-12 Add photographic evidence	=	I		Backlog

Linked work items

relates to

[KBPS39-3](#) FR-002: Submit Inspection... Backlog

Details

Assignee

Unassigned

Assign to me

Reporter

Srishti Rao

Labels

None

Due date

None

Start date

None

SUBTASK 2

KBPS39-11 / KBPS39-12

1

Add photographic evidence

Description

Allow photographic evidence to be attached to the inspection report.

Linked work items

Add linked work item

Activity

All Comments History Work log Approvals

SR

Add a comment...

Who is working on this...? Status update... Thanks...

Pro tip: press M to comment

Details

Assignee

Unassigned

Assign to me

Reporter

Srishti Rao

Labels

None

Due date

None

Start date

None

Priority

TASK 3

KBPS39-1 / KBPS39-13

1
Share
More
Move
Close

Implement buyer approval and rejection

+
More
Move

Description

Implement the functionality that allows the buyer to approve or reject the item within the specified 48-hour decision period.

Subtasks

0% Done

Work	P...	St...	A...	Status
KBPS39-14 Enforce 48-hour decision window	=	I		Backlog

Linked work items

relates to

KBPS39-4
FR-003: Approve or Reject...
Backlog

Details
Assignee
Unassigned
Assign to me
Reporter
SR Srishti Rao
Labels
None
Due date
None
Start date
None
Priority

SUBTASK 3

KBPS39-13 / KBPS39-14

1
Share
More
Move
Close

Enforce 48-hour decision window

+
More
Move

Description

Verify that the buyer can approve or reject the item within the specified 48-hour decision period.

Linked work items

Add linked work item

Activity

All Comments History Work log Approvals

SR
Add a comment...
Who is working on this...?
Status update...
Thanks...

Pro tip: press **M** to comment

Details
Assignee
Unassigned
Assign to me
Reporter
SR Srishti Rao
Labels
None
Due date
None
Start date
None
Priority

TASK 4

KBPS39-1 / KBPS39-15

1

Implement escrow fund release

Description

Implement the functionality to release escrow funds after buyer approval or automatically after 48 hours when the inspection passes.

Subtasks

0% Done

Work	P...	St...	A...	Status
KBPS39-16 Implement automatic 48-hour release	=	I		Backlog

Linked work items

relates to

KBPS39-5 FR-004: Release Escrow F...

Backlog

=

Details

Assignee

Unassigned

Assign to me

Reporter

SR Srishti Rao

Labels

None

Due date

None

Start date

None

Priority

SUBTASK 4

KBPS39-15 / KBPS39-16

1

Implement automatic 48-hour release

Description

Implement automatic release of escrow funds after 48 hours when the inspection has passed and the buyer has not rejected the item.

Linked work items

Add linked work item

Activity

All

Comments

History

Work log

Approvals

SR

Add a comment...

Who is working on this...?

Status update...

Thanks...

Pro tip: press **M** to comment

Details

Assignee

Unassigned

Assign to me

Reporter

SR Srishti Rao

Labels

None

Due date

None

Start date

None

Priority

TASK 5

KBPS39-1 / KBPS39-17

1

Implement dispute submission

Description

Implement the functionality that allows a buyer to raise a dispute when the inspection report or product condition is contested.

Subtasks

0% Done

Work	P...	St...	A...	Status
KBPS39-18 Freeze escrow when dispute is raised	=	I		Backlog

Linked work items

relates to

[KBPS39-6](#) FR-005: Raise Dispute

Backlog

=

Details

Assignee

Unassigned

Assign to me

Reporter

SR Srishti Rao

Labels

None

Due date

None

Start date

None

Priority

SUBTASK 5

KBPS39-17 / KBPS39-18

1

Freeze escrow when dispute is raised

Description

Verify that escrow release is frozen when a buyer raises a dispute.

Linked work items

Add linked work item

Activity

All

Comments

History

Work log

Approvals

SR

Add a comment...

Who is working on this...?

Status update...

Thanks...

Pro tip: press **M** to comment

Details

Assignee

Unassigned

Assign to me

Reporter

SR Srishti Rao

Labels

None

Due date

None

Start date

None

Priority

TASK 6

KBPS39-1 / KBPS39-21

1

Implement payment and escrow data encryption

Description

Implement encryption for payment and escrow transaction data in transit and at rest to protect sensitive financial information.

Subtasks

0% Done

Work	P...	St...	A...	Status
KBPS39-22 Configure encryption for stored data	=	!		Backlog

Linked work items

relates to

[KBPS39-8](#) NFR-002: Encrypt Escrow ...

Details

Assignee

Unassigned

Assign to me

Reporter

Srishti Rao

Labels

None

Due date

None

Start date

None

Priority

SUBTASK 7

KBPS39-21 / KBPS39-22

1

Configure encryption for stored data

Description

Configure encryption for stored payment and escrow transaction data.

Linked work items

Add linked work item

Activity

All

Comments

History

Work log

Approvals

SR

Add a comment...

Who is working on this...?

Status update...

Thanks...

Pro tip: press **M** to comment

Details

Assignee

Unassigned

Assign to me

Reporter

Srishti Rao

Labels

None

Due date

None

Start date

None

Priority