

SRISHTI RAO


PES1UG24CS470

5TH CSE H

PROBLEM STATEMENT 39: SECOND-HAND ESCROW MARKET PLACE


SCRUM

EPIC






7 STORIES WITH DESCRIPTION AND STORY POINTS

ALL STORIES HAS SECOND-HAND ESCROW MARKET PLACE (EPIC) AS PARENT



TASK AND SUBTASK(7 EACH)

EACH TASK LINKED TO CORRESPONDING STORY, HAS SECOND-HAND ESCROW MARKET PLACE (EPIC) AS PARENT AND A SUBTASK



FR-001 TO FR-004 IN SPRINT 1

Search

+ Create

See plans

SR

Spaces / Scrum_BPS39

SBPS39 board

...

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

More 2

+

Search backlog

SR

Version

Epic

Type

Quick filters

...

SBPS39 Sprint 1

30 Aug – 6 Sep (4 work items)

2000

Complete sprint

...

Collapse

SBPS39-2

FR-001: Fund Order into Escrow

Second-H...

To Do

5

SBPS39-3

FR-002: Submit Inspection Report

Second-H...

To Do

5

SBPS39-4

FR-003: Approve or Reject Item

Second-H...

To Do

5

SBPS39-5

FR-004: Release Escrow Funds

Second-H...

To Do

5

START SPRINT

Start Sprint



4 work items will be included in this sprint.

Required fields are marked with an asterisk *

Sprint name *

Duration *

Start date *



Date format: DD/MM/YYYY. Time format: e.g. 1:00 PM.

End date *



Sprint goal

Cancel

Start

FLOW OF FRs from TO to IN-PROGRESS and to DONE

All FRs in TO-DO



FR-001 IN PROGRESS

Spaces / Scrum_BPS39

SBPS39 board

Summary Timeline **Active sprints** Backlog Calendar List Forms More 2 +

Complete sprint Group: Story

Search board SR Version Epic Quick filters

TO DO 3

FR-002: Submit Inspection Report

Second-Hand Product Escrow Mark...

SBPS39-3 5

FR-003: Approve or Reject Item

Second-Hand Product Escrow Mark...

SBPS39-4 5

FR-004: Release Escrow Funds

IN PROGRESS 1

FR-001: Fund Order into Escrow

Second-Hand Product Escrow Mark...

SBPS39-2 5

DONE 2

FR-001- DONE

Spaces / Scrum_BPS39

SBPS39 board

Summary Timeline **Active sprints** Backlog Calendar List Forms More 2 +

Complete sprint Group: Story

Search board SR Version Epic Quick filters

TO DO 3

FR-002: Submit Inspection Report

Second-Hand Product Escrow Mark...

SBPS39-3 5

FR-003: Approve or Reject Item

Second-Hand Product Escrow Mark...

SBPS39-4 5

FR-004: Release Escrow Funds

IN PROGRESS

+ Create

DONE 1

FR-001: Fund Order into Escrow

Second-Hand Product Escrow Mark...

SBPS39-2 5

FR-002 IN PROGRESS

Spaces / Scrum_BPS39

SBPS39 board

Summary Timeline **Active sprints** Backlog Calendar List Forms More 2 +

Complete sprint Group: Story

Search board SR Version Epic Quick filters

TO DO 2

FR-003: Approve or Reject Item

Second-Hand Product Escrow Marke...

SBPS39-4 5

FR-004: Release Escrow Funds

Second-Hand Product Escrow Marke...

SBPS39-5 5

+ Create

IN PROGRESS 1

FR-002: Submit Inspection Report

Second-Hand Product Escrow Marke...

SBPS39-3 5

DONE 1

FR-001: Fund Order into Escrow

Second-Hand Product Escrow Marke...

SBPS39-2 5

FR-002-DONE

Spaces / Scrum_BPS39

SBPS39 board

Summary Timeline **Active sprints** Backlog Calendar List Forms More 2 +

Complete sprint Group: Story

Search board SR Version Epic Quick filters

TO DO 2

FR-003: Approve or Reject Item

Second-Hand Product Escrow Marke...

SBPS39-4 5

FR-004: Release Escrow Funds

Second-Hand Product Escrow Marke...

SBPS39-5 5

+ Create

IN PROGRESS

FR-003: Approve or Reject Item

Second-Hand Product Escrow Marke...

SBPS39-4 5

DONE 2

FR-001: Fund Order into Escrow

Second-Hand Product Escrow Marke...


SBPS39-2 5

FR-002: Submit Inspection Report


Second-Hand Product Escrow Marke...

SBPS39-3 5


FR-003 IN PROGRESS




FR-003 - DONE



FR-004 IN PROGRESS



FR-004- DONE



COMPLETE SPRINT 1

← → ↻ raosrishti223.atlassian.net/jira/software/c/projects/SBP... ☆ W [Icons]

Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct...
[Atlassian cookies and tracking notice](#)

✓ Accept

Spaces

SBPS3

Sum

Q Search

+ Create



Complete SBPS39 Sprint 1

This sprint contains 4 completed work items.
That's all of them - well done!

Cancel **Complete sprint**

TO DO IN PROGRESS DONE 4

FR-001: Fund Order into Escrow

Second-Hand Product Esc...

5

SBPS39-2

FR-002: Submit Inspection Report

Second-Hand Product Esc...

5

SBPS39-3

FR-001 TO FR-004 ALL DONE

Create a whiteboard to plan your work Try						
SBPS39-2	FR-001: Fund Order into Escr...	☒	Done	5	^	
SBPS39-3	FR-002: Submit Inspection R...	☒	Done	5	^	
SBPS39-4	FR-003: Approve or Reject It...	☒	Done	5	^	
SBPS39-5	FR-004: Release Escrow Fun...	☒	Done	5	=	

CREATE ANOTHER SPRINT CONSISTING FR-005 AND NFR-001 TO NFR-002 AND START SPRINT

Start Sprint

×

3 work items will be included in this sprint.

Required fields are marked with an asterisk *

Sprint name *

Duration *

Start date *

Date format: DD/MM/YYYY. Time format: e.g. 1:00 PM.

End date *

Sprint goal

Cancel

Start

FLOW OF FR AND NFR FROM TO-DO to IN PROGRESS and to DONE

Spaces / Scrum_BPS39

SBPS39 board

...

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

Development

Docs

+

Q Search board

SR

Version

Epic

Quick filters

Complete sprint

Group: Story

TO DO 3

FR-005: Raise Dispute

Second-Hand Product Escrow Marketplace

SBPS39-6

3

=

NFR-001: Freeze Escrow During Dispute

Second-Hand Product Escrow Marketplace

SBPS39-7

5

NFR-002: Encrypt Escrow and Payment Data

Second-Hand Product Escrow Marketplace

SBPS39-8

8

IN PROGRESS

DONE 2

Spaces / Scrum_BPS39

SBPS39 board

...

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

Development

Docs

+

Q Search board

SR

Version

Epic

Quick filters

Complete sprint

Group: Story

TO DO 2

NFR-001: Freeze Escrow During Dispute

Second-Hand Product Escrow Marketplace

SBPS39-7

5

NFR-002: Encrypt Escrow and Payment Data

Second-Hand Product Escrow Marketplace

SBPS39-8

8

+ Create

IN PROGRESS 1

FR-005: Raise Dispute

Second-Hand Product Escrow Marketplace

SBPS39-6

3

=

DONE 2

Spaces / Scrum_BPS39

SBPS39 board

...

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

Development

Docs

+

Q Search board

SR

Version

Epic

Quick filters

Complete sprint

Group: Story

TO DO 1

NFR-002: Encrypt Escrow and Payment Data

Second-Hand Product Escrow Marketplace

SBPS39-8

8

+ Create

IN PROGRESS 1

NFR-001: Freeze Escrow During Dispute

Second-Hand Product Escrow Marketplace

SBPS39-7

5

DONE 1


FR-005: Raise Dispute

Second-Hand Product Escrow Marketplace


SBPS39-6

3


=




ALL 3 DONE



BURNDOWN CHART FOR SPRINT 1



BURNDOWN CHART FOR SPRINT 2



Date	Issue	Event Type	Event Detail	Story Points		
				Inc.	Dec.	Remaining
30/Aug/26 5:33 PM	SBPS39-6	Sprint start		3		
	SBPS39-7			5		
	SBPS39-8			8		
	Total					16
30/Aug/26 5:34 PM	SBPS39-6	Burndown	Issue completed	3	13	
	SBPS39-7	Burndown	Issue completed	5	8	
	SBPS39-8	Burndown	Issue completed	8	0	
30/Aug/26 5:35 PM	SBPS39-6	Sprint ended by Srinth Rao			0	
	SBPS39-7				0	
	SBPS39-8				0	
	Total					0